COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2020

ESTI MATE SUMVARY 11:36: 52
CONTI D C22312 ESTI MATE NO 0014 PROG SPEC YR: 2005
PCN: 22312-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 143.5 DAYS TI ME ALLOW 145 WORK DAYS
PR SOUTH DOUGLAS CREEK PERCENT TIME:  98.97 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. ER0252- 467
PR SOUTH DOUGLAS CREEK
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 05/ 11/ 2020 DATE TI ME STARTED 02/19/2019
4901 S. Wndernere St DATE LET 12/ 13/ 2018 DATE WORK BEGAN 04/ 22/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME SToPPeD 05/ 14/2020
DATE CONTRACT EXECUTED 02/18/2019 DATE ACCEPTED 05/ 14/ 2020
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 02/19/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 540, 650. 35 PARTI Cl PATI NG $ 1, 534, 800. 36 $ 114, 184.21
AWARD PRQIECT AMT: $ 1,415,775.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 62% TOTAL EARNI NGS 1, 534, 800. 36 114,184.21
FUNDS AVAI LABLE: $ 5,849.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 534, 800. 36 114, 184. 21
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 236. 63 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,513, 563. 73 114, 184. 21
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,513, 563. 73 114, 184. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 114, 184. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22312-BID ESTI MATE RUN 07/ 17/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0014 11: 36: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 206-00510 Filter Material (Class A) 112. 000 112. 000
cY 0. 000 0. 00
77.00000 112. 000 8, 624. 00
0060 207-00205 Topsoi | 430. 000 430. 000
cY 0. 000 0. 00
20. 00000 430. 000 8, 600. 00
0065 208-00008 Erosi on Log Type 2 (12 Inch) 606. 000 606. 000
LF 0. 000 0. 00
4.00000 606. 000 2,424.00
0066 900- 00007 Added Item (Each)/ Doweling 72.000 0. 000
EACH 72.000 6, 737.76
93. 58000 72.000 6,737.76
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0075 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 9. 000 9. 000
HOUR 0. 000 0. 00
33. 00000 9. 000 297.00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 9. 000 9. 000
HOUR 0. 000 0. 00
70. 00000 9. 000 630. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 31. 000 31. 000
HOUR 0. 000 0. 00
130. 00000 31. 000 4,030. 00
0095 208-00107 Renoval of Trash 5. 000 5. 000
HOUR 0. 000 0. 00
75. 00000 5. 000 375. 00
0100 208-00207  Erosion Control Managenent 130. 000 130. 000
DAY 0. 000 0. 00

150. 00000 130. 000 19, 500. 00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22312-BID ESTI MATE RUN 07/ 17/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0014 11: 36: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 210-01050 Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0110 212-00006 Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
2, 800. 00000 0. 800 2,240.00
0115 212-00032 Soi | Condi tioni ng 0. 800 0. 800
ACRE 0. 000 0. 00
2, 800. 00000 0. 800 2, 240. 00
0120 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0125 213-00061 Ml ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 214-01010 Brush Layer Cutting 80. 000 80. 000
EACH 0. 000 0. 00
6. 00000 80. 000 480. 00
0135 216-00042 Soil Retention Bl anket (Biodegradable Straw Coconut) 3, 875. 000 3, 798. 000
SY 77.000 231.00
3. 00000 3, 875. 000 11, 625. 00
0140 216-00303 Turf Reinforcenent Mat (Cl ass 3) 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0145 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 240-00020 Netting 629. 000 44. 000
SY 0. 000 0. 00
10. 00000 44. 000 440. 00
0155 304-06007  Aggregate Base Course (Cl ass 6) 118. 000 112.000
CcY 6. 000 390. 00

65. 00000 118. 000 7,670.00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22312-BID ESTI MATE RUN 07/ 17/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0014 11: 36: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0.00
275. 00000 0. 000 0. 00
0165 506-00224 Riprap (24 Inch) 453. 000 453. 000
cY 0. 000 0. 00
90. 00000 453. 000 40, 770. 00
0170 603-10120 12 Inch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0.00
65. 00000 25. 000 1, 625. 00
0175 603-10180 18 Inch Corrugated Steel Pipe 43. 000 43. 000
LF 0. 000 0. 00
75. 00000 43.000 3,225.00
0180 607-11525 Fence (Plastic) 266. 000 266. 000
LF 0. 000 0.00
4. 00000 266. 000 1, 064. 00
0185 608-00006 Concrete Sidewal k (6 Inch) 629. 000 586. 000
SY 43. 000 2,580.00
60. 00000 629. 000 37, 740. 00
0190 608-00010 Concrete Curb Ranp 12. 000 106. 000
SY -94. 000 -8,272.00
88. 00000 12. 000 1, 056. 00
0195 608-00015 Det ect abl e War ni ngs 20. 000 40. 000
SF -20. 000 -700. 00
35. 00000 20. 000 700. 00
0200 609-21010 Curb and Gutter Type 2 (Section |-B) 32. 000 54. 000
LF -22.000 -836. 00
38. 00000 32.000 1, 216. 00
0205 610-00020 Medi an Cover Material (Patterned Concrete) 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0206 619-50320 4 In Plastic Pipe 26. 000 0. 000
LF 26. 000 1,108.90

42. 65000 26. 000 1,108. 90



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22312-BID ESTI MATE RUN 07/ 17/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0014 11: 36: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0215 626- 00000 *Mbbi | i zat i on 1. 000 0. 897
LS 0.103 14, 626. 00
142, 000. 00000 1. 000 142, 000. 00
0220 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0225 630- 00000 *Fl aggi ng 738. 000 738. 000
HOUR 0. 000 0. 00
28. 00000 738. 000 20, 664. 00
0230 630-00007 *Traffic Control Inspection 281. 000 281. 000
DAY 0. 000 0. 00
170. 00000 281. 000 47,770. 00
0235 630-00012 *Traffic Control Management 50. 000 50. 000
DAY 0. 000 0. 00
630. 00000 50. 000 31, 500. 00
0240 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
115. 00000 3. 000 345. 00
0245 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 20. 000
EACH 0. 000 0. 00
65. 00000 20. 000 1, 300. 00
0250 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 8. 000
EACH 0. 000 0. 00
75. 00000 8. 000 600. 00
0255 630-80360  *Drum Channel i zi ng Devi ce 10. 000 10. 000
EACH 0. 000 0. 00
50. 00000 10. 000 500. 00
0260 630-80380 *Traffic Cone 20. 000 20. 000
EACH 0. 000 0. 00

18. 00000 20. 000 360. 00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22312-BID ESTI MATE RUN 07/ 17/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0014 11: 36: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0280 700-70380 F/ A Erosion Control 791. 280 791. 280
FA 0. 000 0. 00
1. 00000 791. 280 791. 28
0281 900- 00006 Added Item (Dol lar)/ CMO @2 / Property (RW2 Parcel) 82, 454. 550 0. 000
Acqui si tion Del ay
DOL 82, 454. 550 82, 454. 55
1. 00000 82, 454. 550 82,454.55
0282 900- 00030 Erosi on Control Liquidated Damages CMO#7 -1.000 -1.000
DAY 0. 000 0. 00
3, 500. 00000 -1. 000 -3, 500. 00

CAT 0200 CURRENT AMT $ 860, 265.49 $ 111,262.21 % 854, 415. 49
CAT NO0300 Fl ood Recovery

0285 202-00150 Renoval of Wall 4. 000 4.000
EACH 0. 000 0. 00
9, 000. 00000 4. 000 36, 000. 00
0290 202-00480 Renoval of Portions of Present Structure (Special) 22.000 22.000
5% 0. 000 0. 00
210. 00000 22.000 4,620. 00
0295 206-00000  Structure Excavation 919. 000 919. 000
cY 0. 000 0. 00
27.00000 919. 000 24,813. 00
0300 206-00100 Structure Backfill (Cdass 1) 401. 000 400. 000
(14 1. 000 44.00

44. 00000 401. 000 17, 644.00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22312-BID ESTI MATE RUN 07/ 17/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0014 11: 36: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Fl ood Recovery

0301 206-01001 Bed Course Matl (Spec) / 3-6" VIC Rock 169. 000 169. 000
cY 0. 000 0.00
94. 56000 169. 000 15, 980. 64
0302 206-01001 Bed Course Matl (Spec) / 67 Crushed Rock 110. 000 68. 000
(14 42.000 2,478.00
59. 00000 110. 000 6, 490. 00
0303 420-00132 Geotextile (Separator) (CL 1) 834. 000 834. 000
Sy 0.000 0.00
3. 83000 834. 000 3,194. 22
0305 601-03030 *Concrete Class D (Box Culvert) 466. 600 466. 600
cY 0. 000 0. 00
750. 00000 466. 600 349, 950. 00
0310 602-00000 *Rei nforcing Steel 103, 558. 000 103, 158. 000
LB 400. 000 400. 00
1. 00000 103, 558. 000 103, 558. 00
CAT 0300 CURRENT AMT $ 562,249.86 $ 2,922.00% 562, 249.86

CAT NO0301 Bridge Repair

0315 202-00453 Renoval of Portions of Present Structure (C ass 2) 420. 000 420. 000
SY 0. 000 0. 00
140. 00000 420. 000 58, 800. 00
0320 601-03000 Concrete Class D 62. 700 62. 700
cY 0. 000 0.00
650. 00000 62.700 40, 755. 00
0325 602-00210 Wl ded Wre Fabric 385. 000 385. 000
5% 0. 000 0. 00
8. 00000 385. 000 3, 080. 00
CAT 0301 CURRENT AMT $ 102, 635.00 % 0.00% 102, 635. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00001 Field Ofice (Cass 1) 1.000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
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CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22312-BID ESTI MATE RUNO7/17/ 2020
PRQIECT: ER0252- 467 ESTI MATE NO 0014 11: 36: 52

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 15,500.00 % 0.00% 15, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,540, 650.35$% 114,184.21 % 1, 534, 800. 35



